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Within 45 days after
application is submitted.

NO YES

application is submitted.

Public Utility Commission

• Identify study area based on project definition.

• Gather data about study area.

• Meet with local representatives to discuss routing constraints and opportunities in the study area.

• Send consultation letters to local, state, and federal agencies and officials soliciting
information about the study area.

• Map environmental and land use constraints in study area.

• Determine preliminary route segments and substation sites based on maps, aerial photos,
constraints data, and field visits.

• Publish notice of open house in local newspapers and send invitation for open house to any owners
of land within 300 feet of any preliminary route segments.

• Hold open house to gather public input.

• Analyze preliminary route segments and substation sites to develop the primary alternative routes.

• Prepare Environmental Assessment Report.

Certification Process for Transmission Lines

• Submit an application to the PUC to amend LCRA Transmission Services Corporation’s Certificate of
Convenience and Necessity (CCN).

• Upon filing of the application, notices will be sent to landowners whose property may be crossed or is within 300
feet of any alternative routes.

• Notices also will be sent to municipalities and electric utilities that are within five miles of the project and to
county governments where the project is located.

• Following the filing of the application, interested parties will have an opportunity to participate in an
intervention process.

Within 45 days after

Administrative Hearing 

• Technical review of project routing
• Testimony filed by all parties
• Administrative hearing
• Administrative law judge prepares

proposed final order

PUC Application Process

Environmental Assessment
and Routing Analysis

Define Project

NO YES

• Identify beginning and end points for project

• PUC approval of a CCN application gives LCRA Transmission Services Corporation the authorization to build
the new transmission project along the route selected by the PUC.

Intervention?

PUC Makes Decision within 12 months
• Approve application
• Approve application with modifications
• Deny application

PUC Staff Review

PUC staff conducts review and 
makes recommendation to approve 
project as submitted or approve 
with modifications.




