Public Utility Commission Certification Process for Transmission Lines

**Define Project**
- Identify beginning and end points for project

**Environmental Assessment and Routing Analysis**
- Identify study area based on project definition.
- Gather data about study area.
- Meet with local representatives to discuss routing constraints and opportunities in the study area.
- Send consultation letters to local, state, and federal agencies and officials soliciting information about the study area.
- Map environmental and land use constraints in study area.
- Determine preliminary route segments and substation sites based on maps, aerial photos, constraints data, and field visits.
- Publish notice of open house in local newspapers and send invitation for open house to any owners of land within 300 feet of any preliminary route segments.
- Hold open house to gather public input.
- Analyze preliminary route segments and substation sites to develop the primary alternative routes.
- Prepare Environmental Assessment Report.

**PUC Application Process**
- Submit an application to the PUC to amend LCRA Transmission Services Corporation’s Certificate of Convenience and Necessity (CCN).
- Upon filing of the application, notices will be sent to landowners whose property may be crossed or is within 300 feet of any alternative routes.
- Notices also will be sent to municipalities and electric utilities that are within five miles of the project and to county governments where the project is located.
- Following the filing of the application, interested parties will have an opportunity to participate in an intervention process.

**PUC Staff Review**
PUC staff conducts review and makes recommendation to approve project as submitted or approve with modifications.

**Intervention?**
- **NO**
  - Within 45 days after application is submitted.
- **YES**

**Administrative Hearing**
- Technical review of project routing
- Testimony filed by all parties
- Administrative hearing
- Administrative law judge prepares proposed final order

**PUC Makes Decision within 12 months**
- Approve application
- Approve application with modifications
- Deny application

- PUC approval of a CCN application gives LCRA Transmission Services Corporation the authorization to build the new transmission project along the route selected by the PUC.